

Project Management Time Well Spent



Presenters

Sue Ann Lipinski, Cindy Smith, Angela Riley



West Virginia Code §5A-6-4

- Authorizes the Chief Technology Officer (CTO) oversight authority on agency information technology (IT) projects
- Establishes the Project Management Office (PMO) within the West Virginia Office of Technology (WVOT)
- Authorizes the PMO to provide project management on major IT projects*

***Major Information Technology Project** means any information technology project estimated to cost more than \$100,000 or require more than 300 man hours to complete.

WVOT EPMO Mission

- Establish a methodology for managing IT projects throughout the entire project life cycle
- Provide support and leadership across state government by establishing standards for IT projects and training of agency project managers
- Provide oversight for state IT projects by ensuring compliance with state-wide strategic plan
- Issue standards for IT projects
- Develop and deliver training to agency project managers

Carrying Out the Mission

- Apply standards and establish a methodology that is based on PMBOK
- Present project concept(s) to the WVOT Project Steering Committee for review
- Work with agencies and vendors on technology projects to ensure that project objectives are achieved
- Provide oversight by monitoring the implementation of information management and IT plans and periodically report findings to CTO




Primavera - Project Management Tool

- Primavera will assist us in managing the entire project lifecycle, including projects of all sizes
- Benefits
 - Optimize resources utilization
 - Reduce costs
 - Manage changes
 - Meet delivery dates
 - Ultimately make better decisions
 - Centralized repository

What is Project Management?

- Project management is the application of knowledge, skills, tools, and a standardized process of organizing and planning project activities to meet project requirements. (WVOT EPMO adapted definition)




What is a Project?

- “A project is an endeavor undertaken to meet specific goals and objectives that has a defined schedule and follows the project life cycle.”



Project Life Cycle



Project Life Cycle

- **Initiating**
 - Identify and authorize a new project or a new phase of an existing project
- **Planning**
 - Establish the scope, define objectives, gather requirements, and determine the actions to complete the project
- **Executing**
 - complete the tasks to achieve project objectives according to scope and budget
- **Monitoring and Controlling**
 - track, review, report, and regulate the progress of the project within each cycle. One must also identify changes to the plan and initiate a change control process
- **Certification & Accreditation**
 - Audit the quality of deliverables and measure results against project requirements to ensure project objectives are met while demonstrating compliance with project standards
- **Closing**
 - ensure all tasks are complete; develop a plan for on-going maintenance, and conduct a post project review

Initiating a Project

- Complete the Project Concept Form
- Present the concept to the WVOT Project Steering Committee, in many cases the sponsor is invited to present their concept
- Determine, at a high level, project budget, schedule and scope
- Identify stakeholders
- WVOT EPMO will notify the sponsor of the WVOT Project Steering Committee's decision. Normally, the response is within 30 days of submitting a Project Concept Form
- Certification & Accreditation




Project Concept Form

- General Information
 - Date Submitted, Sponsor, Contact Name, Contact Number, etc.
- Background and Objectives
- Project Objectives
- Project Drivers
- Organization Scope
- Funding Sources
- Acquisition/Support Plans
- Return On Investment (ROI)

Planning a Project

- Create a Statement of Work (SOW)
- Assemble the project team
- Prepare a project plan (budget, schedule, change, issues, risks, communication and quality plans)
- Prepare requirements specifications
- Certification & Accreditation



Executing a Project

- Manage the following according to the project plan and report on the following items:
 - Budget
 - Scope
 - Change
 - Issues
 - Risks
 - Quality
- Develop, acquire, or provide services to meet the project objectives and requirements
- Certification & Accreditation

Monitoring and Controlling a Project

- Project Status reporting to Sponsors and the WVOT Project Steering Committee
- Hold Project Team Meetings
- Monitor and Control the following according to the project plan
 - Budget
 - Scope
 - Change
 - Issues
 - Risks
- Certification & Accreditation



Certification & Accreditation a Project

- Determine if requirements have been met
- Testing complete w. certification
- Security and Controls certification complete
- Documentation complete
- Plans established and implemented
 - Maintenance
 - Data backup and recovery
 - Data archiving
- Verify customer acceptance is complete

Closing a Project



- Perform post project review
- Develop an ongoing maintenance plan
- Transition to maintenance
- Deliver documentation to maintenance team and project sponsor
- Complete the closeout checklist
- Certification & Accreditation

Is It Soup Yet?



Questions

