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MEMORANDUM OF UNDERSTANDING Chief Technoiogy Officer

This Memorandum of Understanding is documentation of an understanding between the
General Services Division (GSD) and the Office of Technology (OT) in regard to the
cable abatement of abandoned communications cable in the main capifol building. It is
understood that this project will involve building a cable tray extending from the east
wing to the west wing, removal of the abandoned cable and moving the live cable to the
cable tray.

In a meeting on December 8, 2006, the following responsibilities were agreed upon:

e GSD will either install cable tray in cafeteria area or contract for it

o WVOT will be responsible for remainder of cable {ray throughout main building
basement (see diagrams)

e The cable tray outside the cafeteria is to be flexible in elevation and 24 inches in
width

e There will be branches off the main cable tray to accommodate equipment rooms
and capitol building tenant’s requirements (see diagrams)

o GSD will assist the installation of this cable tray by removing obstacles in a
timely manner (path to be established by GSD prior to contracting a vendor for
work installations of trays)

o Virtually anything, except major steam and power can be relocated if required per
Scott Mason

s Wire mesh cable fray will be acceptable with the assurance that the result meets
appearance standards and installed to specifications and codes

o After agreement to the content and spirit of this document, the OT will write a
clearly defined RFQ to install the cable trays, to re-cable as required and to
remove the old cable

o OT will relocate the network data cabinet and associated hardware from the
transformer room in the east wing basement to the new room
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¢ GSD confirmed that the telephone terminations that are in the east wing
transformer room will be allowed to remain there and that copper wire splice
boxes, boots and fiber WIC boxes mounted on the wall are acceptable

e GSD will install HVAC into room MB66 for the relocation of network data
equipment from current {electrical shaft) rotunda closet

e OT will relocate network data equipment from current rotunda closet to room
MB66
Timeline has been pushed out to July 2007 (still will require emergency purchase)

¢  Work can take place at the same time as new dining area build out
OT will establish in conjunction with GSD a new cabling policy to be strictly
adhered to by anyone installing cable at the capitol complex
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